



Strengthening capacities for the implementation of dual education in Montenegro higher education (DUALMON)

STEERING COMMITTEE MEETING No 2

Location: Academia, Glavni trg 17B, Maribor Time: October 5th 2021

Contacts: Mirko Savić mirko.savic@ef.uns.ac.rs

ATENDEES

Representatives of partner institutions:

- 1. University of Novi Sad
- 2. University of Montenegro
- 3. FH JOANNEUM Gesellschaft M.B.H.
- 4. Academia druzba za storitve d.o.o. OE Višja strokovna šola Academia Maribor
- 5. Ministry of Education
- 6. Chamber of Economy of Montenegro
- 7. Crnogorska plovidba AD Kotor
- 8. Voli Trade d.o.o.
- 9. Hotels Group Montenegro Stars
- 10. Agency for Control and Quality Assurance of Higher Education
- 11. Crnogorski Telekom AD Podgorica

AGENDA

- 1. Report from the Working Group, report from UOM
- 2. Purchase of equipment, report from UOM
- 3. Organization of next study visits
- 4. Activity 1.1 Review of best practices and experiences in DHE (ACADEMIA)
- 5. Activity 6.1 Dissemination and exploitation plan (UOM)
- 6. Report from monitoring visit on June 30th 2021.
- 7. Disciplinary diversity
- 8. Dissemination activities inside UOM and towards other HEIs in Montenegro.
- 9. Communication with the Ministry of Education, Culture and Sports
- 10. Communication with the Rectorate of UOM
- 11. Communication with the Ministry of Public Administration, Digital Society and Media nomination of the person in charge.
- 12. Creation of synergy effect with other projects nomination of the person in charge
- 13. Data collection on vulnerable groups nomination of the person in charge.
- 14. Change of the project officer in EACEA for DUALMON
- 15.AOB

Project Number: 617392-EPP-1-2020-1-RS-EPPKA2-CBHE-SP





Strengthening capacities for the implementation of dual education in Montenegro higher education (DUALMON)

REMARKS

- Report from the Working Group, report from UOM
 The work of WG started in April 2021. First meeting was held on 7. 7. 2021. Next meeting will be in October 2021.
- 2. Purchase of equipment, report from UOM
 Tender was conducted during summer 2021, without any problems, in two separate calls, for small
 and big pieces of equipment. UOM is currently waiting for the delivery of large pieces of equipment.
- 3. Organization of next study visits
 The proposal is to organize study visits to Serbia and Austria in mid-February and March 2022.
- 4. Activity 1.1 Review of best practices and experiences in DHE (ACADEMIA) Academia will deliver the report by the end of October 2021.
- 5. Activity 6.1 Dissemination and exploitation plan (UOM) Website is active, but the plan is not finished yet. The new deadline is the end of October 2021. In the plan the recommendations from NEO should be added.
- 6. Report from monitoring visit on June 30th 2021.

 The coordinator informed the partners about the NEO report from the study visit.
- 7. Disciplinary diversity

Since this was the recommendation from NEO, consortium will continue working on the diversity of dual education across different study fields.

- 8. Dissemination activities inside UOM and towards other HEIs in Montenegro.
 Two team members from UOM were nominated for internal dissemination:
 Magdalena Djuraskovic and Nemanja Djurisic. UOM will deliver extended information about Erasmus info day at UOM, in order to distribute the news on the website and in social media.
- 9. Communication with the Ministry of Education, Culture and Sports
 The representatives of the Ministry of Education, Culture and Sports were present at the SC meeting
 and during the study visit in Slovenia. The consortium will continue to improve the cooperation with
 the Ministry.
- 10. Communication with the Rectorate of UOM Recommendation to UOM project team is to inform the rectorate regularly. That will be the task for Magdalena Djuraskovic and Nemanja Djurisic.
- 11. Communication with the Ministry of Public Administration, Digital Society and Media nomination of the person in charge. As person in charge, Vesna Popovic Bugarin is nominated.
- 12. Creation of synergy effect with other projects nomination of the person in charge
 Two team members were nominated for the task: Magdalena Djuraskovic and Nemanja Djurisic.
 Round table with other projects will be organized by the end of the year.





Strengthening capacities for the implementation of dual education in Montenegro higher education (DUALMON)

- 13. Data collection on vulnerable groups nomination of the person in charge. Faculty for Maritime Studies will be in charge of this activity, since they have the experience from similar projects in past.
- 14. Change of the project officer in EACEA for DUALMON Instead of Giulia Moro, new project officer is appointed. Her name is Jessica Rosalba-Giampaolo.
- 15. AOB

Next SC meeting is planned in December 2021 as an online meeting.

Prof. Dr Mirko Savić, project coordinator

Date of approval: 13/10/2021

Project Number: 617392-EPP-1-2020-1-RS-EPPKA2-CBHE-SP