



Co-funded by the  
Erasmus+ Programme  
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education  
(DUALMON)

## **STEERING COMMITTEE MEETING No 3**

**Location: FH Joanneum**

**Time: April 26th 2022**

**Contacts: Mirko Savić [mirko.savic@ef.uns.ac.rs](mailto:mirko.savic@ef.uns.ac.rs)**

### **ATENDEES**

Representatives of partner institutions:

1. University of Novi Sad
2. University of Montenegro
3. FH JOANNEUM Gesellschaft M.B.H.
4. Chamber of Economy of Montenegro
5. Crnogorska plovidba AD Kotor
6. Voli Trade d.o.o.
7. Uhura Solutions d.o.o.
8. Agency for Control and Quality Assurance of Higher Education
9. Crnogorski Telekom AD Podgorica

### **AGENDA**

1. Cooperation with the Ministry of Education, Science, Culture and Sports
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022)
3. WP4: 4.1 Description and concept of the specific dual models of HEIs (deadline 14.3.2022)
4. WP4: 4.2 Presentation of specific dual models of HEIs to companies (deadline 1.4.2022)
5. WP4: 4.3 Agreements with companies interested to participate in the pilot testing of the specific dual models with HEI partners (deadline 14.4.2022)
6. WP4: 4.4 Plan for pilot testing of the specific dual of HEIs (deadline 14.6.2022)
7. Dissemination activities and final version of Dissemination Plan
8. Internal dissemination at University of Montenegro
9. Metrics for the project and pilot study programs
10. Sinergy effects
11. Communication with M.of Public Adm., Digital Society and Media
12. Meeting in Serbia
13. Preparation for the Interim Technical Report (15/07/2022)
14. AOB



Co-funded by the  
Erasmus+ Programme  
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education  
(DUALMON)

## **REMARKS**

1. Cooperation with the Ministry of Education, Science, Culture and Sports  
The consortium will carefully monitor the development of the situation about establishment of the new Montenegro Government and the Ministry of Education. UOM will contact the new ministry right after it is established.
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022).  
The public argument about the new law is over and article about dual education remains in the law. The distinction between internship and dual education is clearly explained. Due to election of the new government, everything is on the halt.
3. WP4: 4.1 Description and concept of the specific dual models of HEIs (deadline 14.3.2022)  
All four specific models are prepared. Specific models will be delivered to FHJ and ACADEMIA for the review.
4. WP4: 4.2 Presentation of specific dual models of HEIs to companies (deadline 1.4.2022)  
UOM will organize a meeting for the presentation of dual models.
5. WP4: 4.3 Agreements with companies interested to participate in the pilot testing of the specific dual models with HEI partners (deadline 14.4.2022)  
Our partner Telekom will prepare the templates of the agreements.
6. WP4: 4.4 Plan for pilot testing of the specific dual of HEIs (deadline 14.6.2022)  
Prof. Savić reminded the partners from UOM to prepare the plan for pilot testing on time.
7. Dissemination activities and final version of Dissemination Plan  
On May 14<sup>th</sup> the fair of projects will be organized in Montenegro, and DUALMON project should be presented. All four faculties of UOM should prepare the roll up banner for dissemination purposes.  
The project website must be optimized for the use on mobile devices.
8. Internal dissemination at University of Montenegro  
Cooperation with private universities must be enhanced. They must be informed about activities at DUALMON project.
9. Metrics for the project and pilot study programs  
Prof. Savić will send the table for statistics and indicators of pilot study programs to UOM again. The data about all pilot programs must be entered into the table before submission of Interim Technical Report to EACEA.
10. Sinergy effects  
At the Chamber of Economy of Montenegro, the meeting was organized with the representatives of all projects cooperating with companies. The links of the projects will be sent to Prof. Savić.



Co-funded by the  
Erasmus+ Programme  
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education  
(DUALMON)

11. Communication with M.of Public Adm., Digital Society and Media  
Until the new Government is elected, the cooperation will wait.
12. Meeting in Serbia  
Prof. Savić will initiate the discussion about the meeting in Serbia after August 2022.
13. Preparation for the Interim Technical Report (15/07/2022)  
The coordinator has introduced the partners with the meaning of Interim Technical Report and its procedure.
14. AOB  
-

Prof. Dr Mirko Savić, project coordinator

A handwritten signature in blue ink, appearing to read "Mirko Savić", with a long horizontal line underneath.

Date of approval:  
05/05/2022