



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education
(DUALMON)

STEERING COMMITTEE MEETING No 4

Location: Zoom platform
Time: December 23rd 2022

Contacts: Mirko Savić mirko.savic@ef.uns.ac.rs

ATENDEES

Representatives of partner institutions:

1. University of Novi Sad
2. University of Montenegro
3. ACADEMIA
4. Chamber of Economy of Montenegro
5. Crnogorska plovidba AD Kotor
6. Voli Trade d.o.o.
7. Uhura Solutions d.o.o.
8. Crnogorski Telekom AD Podgorica

AGENDA

1. Report on submission of Interim Technical Report
2. Cooperation with the Ministry of Education, Science, Culture and Sports
3. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022)
4. WP4: 4.4 Plan for pilot testing of the specific dual of HEIs (deadline 14.6.2022)
5. Metrics for the project and pilot study programs
6. WP5: 5.3 External evaluation
7. New activity: Sustainability plan
8. Meeting in Serbia
9. AOB

REMARKS

1. Report on submission of Interim Technical Report
Prof. Mirko Savić has reported to SC members about the successful submission of the Interim Technical Report.
2. Cooperation with the Ministry of Education, Science, Culture and Sports



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education (DUALMON)

The title of the ministry was changed. It is now the Ministry of Education. At the moment, the ministry is in the technical mandate. The representatives of UOM will maintain the continuous contact with the ministry.

3. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022)
The last information is that the proposal of the Law on HE is in the parliament, but the procedure is stopped. UOM will make the chronological list of events about the procedure, starting from formation of the working group, through public discussion, until official recognition of the new Law on HE in parliament (hopefully).
4. WP4: 4.4 Plan for pilot testing of the specific dual of HEIs (deadline 14.6.2022)
All four faculties have submitted the plan for pilot testing. It will be uploaded to the project website in the following weeks.
5. Metrics for the project and pilot study programs
Prof. Savić has presented the presentation from FHJ about the metrics, and reminded the partners about the importance of collecting all statistical data and information about pilot study programs.
6. WP5: 5.3 External evaluation
The final EE report must be delivered by October 2023. This will be the first round of EE, quided by FHJ. The secon will be conducted at the end of the project, conducted by ACADEMIA. FHJ will announce the public call for two external experts. The opinion of the SC is that it would be better to have at least one expert from the region, someone who understand the local language and HE systems. Another suggestion came from the representatives of ACQAHE, that one expert should be with experience in quality assurance in HE.
7. New activity: Sustainability plan
ACADEMIA will be the WP leader for the development of Sustainability plan. The first draft will be delivered by March 2023.
8. Meeting in Serbia
The proposal is to organize the study visit in March or April 2023.
9. AOB

Prof. Dr Mirko Savić, project coordinator

Date of approval:
29/12/2022