



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education
(DUALMON)

STEERING COMMITTEE MEETING No 6

MINUTES OF THE MEETING

Location: University of Novi Sad, Conference room

Time: October 31st 2023

Contacts: Mirko Savić mirko.savic@ef.uns.ac.rs

ATENDEES

Representatives of partner institutions:

1. University of Novi Sad
2. University of Montenegro
3. FH JOANNEUM Gesellschaft M.B.H.
4. Chamber of Economy of Montenegro
5. Crnogorska plovidba AD Kotor
6. Voli Trade d.o.o.
7. Uhura Solutions d.o.o.
8. Agency for Control and Quality Assurance of Higher Education
9. Crnogorski Telekom AD Podgorica
10. ACADEMIA

AGENDA

1. Extension of the project for one year: missing amendments
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022)
3. 3.5 Recommendations to HEIs in Montenegro on how to implement DHE – presentation by the Faculty of Maritime Studies
4. 4.8 Analysis of the results of pilot testing of each of specific dual models (deadline was July 2023)
5. 5.3.1 External evaluation 1. round
6. Metrics for the project and pilot study programs
7. Auditing of the project at the University of Montenegro
8. Project activities by the end of the project 14/01/2025
9. AOB

REMARKS

1. Extension of the project for one year: missing amendments

Project Number: 617392-EPP-1-2020-1-RS-EPPKA2-CBHE-SP



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education (DUALMON)

- The coordinator informed the partners about two missing amendments about the extension of the project, from the Ministry of Education and HGMS.
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education (deadline 14.6.2022)
Prof. Melovic and Prof. Savic informed the partners that the new government of Montenegro has been established. We hope that the new Law on higher education will be accepted in the parliament in the following months.
 3. 3.5 Recommendations to HEIs in Montenegro on how to implement DHE – presentation by the Faculty of Maritime Studies
Prof. Spiro Ivošević presented the report about the deliverable 3.5 to partners.
Questionnaire will be distributed and in November, and analysis will be finished before the external evaluation.
 4. 4.8 Analysis of the results of pilot testing of each of specific dual models (deadline was July 2023)
Prof. Savic reminded partners about the preparation of this report by all four faculties at the University of Montenegro.
 5. 5.3.1 External evaluation, first round
The first external evaluation will be launched by FHJ by the end of 2023.
 6. Metrics for the project and pilot study programs
Coordinator reminded the faculties of UOM to update the information in the table.
 7. Auditing of the project at the University of Montenegro
Coordinator reminded local partners to prepare everything for the auditing procedure in the next year.
 8. Project activities by the end of the project 14/01/2025
-
 9. AOB
Coordinator informed the partners about miscommunication with the Faculty of Tourism and Hospitality related to the maintenance of the project website. Requests to update the website on the basis of the suggestions from the representatives of EACEA remained unanswered.

Prof. Dr Mirko Savić, project coordinator

Date of approval:
06/11/2023