



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education
(DUALMON)

STEERING COMMITTEE MEETING No 8

MINUTES OF THE MEETING

University of Montenegro, Faculty of Economics
19.09.2024.

Contacts: **mirko.savic@ef.uns.ac.rs**

ATENDEES

Representatives of partner institutions:

1. University of Novi Sad
2. University of Montenegro
3. FH Joanneum Gesellschaft M.B.H
4. Academia druzba za storitve d.o.o. OE Višja strokovna šola Academia Maribor
5. Chamber of Economy of Montenegro
6. Crnogorska plovidba AD Kotor
7. Voli Trade d.o.o.
8. Uhura Solutions
9. Hotels Group Montenegro Stars
10. Agency for Control and Quality Assurance of Higher Education
11. Crnogorski Telekom AD Podgorica

AGENDA

1. Activity 6.4 Final conference
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education, update by the University of Montenegro
3. Activity 3.6 Strategic Implementation for the future (Sustainability), report by ACADEMIA
4. Activity 4.8 Analysis of the results of pilot testing of each of specific dual models (deadline was July 2023)
5. Activity 5.2 Internal project control and monitoring report
6. Activity 5.3 External Evaluation (FHJ, deadline May 2024)
7. Auditing of the project (deadline for the first round of documents is 15/10/24)
8. Study visit to Slovenia and Austria
9. AOB



Co-funded by the
Erasmus+ Programme
of the European Union



Strengthening capacities for the implementation of dual education in Montenegro higher education
(DUALMON)

REMARKS

1. Activity 6.4 Final conference
Prof. Melovic introduced the partners about the organization of the conference. The members of the consortium have a clear understanding of the main goal of the conference, and it is in line with the description in the project proposal.
2. WP3: 3.1 Amendments to the law on higher education and creating of draft law on dual education, update by the University of Montenegro
Representative of the Ministry of Education, Ms Ćetković, will be present at the conference. Since the ministry has a completely new staff, the consortium will introduce Ms Ćetković with the significance of the project and dual education as a whole, with the final goal to implement dual higher education into the proposal of the new Law on higher education.
3. Activity 3.6 Strategic Implementation for the future (Sustainability), report by ACADEMIA
Žan Dapčević from Academia explained that the first part of the document is ready. The final version will be delivered by the end of October 2024.
4. Activity 4.8 Analysis of the results of pilot testing of each of specific dual models (deadline was July 2023)
The report is submitted to the coordinator, and it will be included in the list of the deliverables.
5. Activity 5.2 Internal project control and monitoring report (FHJ)
Prof. Hochrinner reported about the QA activities at the project and the significance of the internal quality control.
6. Activity 5.3 External Evaluation (FHJ, deadline May 2024)
External Evaluation is finished. FHJ will send the report by the end of September.
7. Auditing of the project (deadline for the first round of documents is 15/10/24)
Prof. Savić introduced the partners about the following audit procedure, explaining the meaning of the auditing and the auditing process as a whole.
8. Study visits to Slovenia and Austria
FHJ and Academia will agree on the best period for the visit and inform the partners.
Approximately, the visit will be conducted in the first or second week of December 2024.

Prof. Dr Mirko Savić, project coordinator

Date of approval:
27/09/2024